

St. Pete - Clearwater International Airport Master Plan Study Schedule (Revised)

Task Name	Month																																
	2017			2018												2019																	
	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12						
1 - Project Initiation	[Bar]																																
2 - Existing Conditions	[Bar]																																
3 - Aviation Forecasts			[Bar]																														
4 - Facility Assessment and Requirements						[Bar]																											
5 - Environmental Analyses			[Bar]						[Bar]								[Bar]	[Bar] STORMWATER MASTER PLAN															
6 - Alternatives for Airport Development								[Bar]																									
7 - Airport Layout Plan Drawing Set																			[Bar]														
8 - Recommended Development Program																																	
9.1 - Airport Management Coordination (5 Meetings)			[1]			[2]				[3]				[4]																			
9.2 - Working Group Meetings (6 Meetings)							[1]		[2]		[3]		[4]		[5]		[6]																
9.3 - Agency Coordination (ATCT, FAA-ADO, FDOT)							[Bar]						[Bar]																				
9.4 - Public Outreach (Website, PW1, PW2, Comments)									[PW #1]						[PW #2]																		
10 - Report Preparation										[WP #1]						[WP #2]																	
11 - Project Administration	[Bar] ONGOING FOR DURATION OF PROJECT																																

Updated: July 2019



LEGEND	
BOCC	Board of County Commissioners
PW	Public Workshop
RWP	Revised Working Paper
WP	Working Paper

